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The meeting with personnel of Itek resulted in the following
appraisalss

1, The instrument is now fabricated to the extent that image
enhancement studies can begin. Minor problems such as the replacement
of a fuse holder by a light button and realignment of the optics can
be done with little expenditure of time and effort,

2. In addition to the image enhancement studies, Mr, Gerald
Brockts photography will be incorporated in the evaluation program,

3, An extension of one month had been approved. This task is
Mct Bo. $043-282 by Itek, Pursuant toa letter from
STATINTL dated 3 July 1963, the contraot completion date is
now sither 31 Jan 1964 or 1 Feb 1964,

4, Contractor is on schedule, progress is entirely satisfactory,
no diffioulties are snticipated.
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